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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
POLLUTION REPORT

US EPA RECORDS CENTE
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I. HEADING

.DATE: - December 20, 2001
SUBJECT: POLREP for the Western Forge Removal Slte, East St. LOlllS, St Clair -
. County, Illinois -
FROM: Kevin Tummer, Thomas Cook Mike Harris, U.S. EPA OSC, Reglon 5, ERB,
- Chicago, IL. .
TO: C. Stanton, U.S. EPA, OSWER, Washington D.C. - - (stanton.colby@epa.gov)
R. Karl, U.S. EPA, ERB Chief, Chicago, IL '- ~ (karl.richard@epa.gov).
" B. Bolen, U.S. EPA, Chief Section 2, Chicago, IL ’ '(bolen.bill@epa.gov)
L. Nachowicz, U.S. EPA Chief Section 3, Chicago, IL- (nachowicz.linda@epa..gov)
B. Messenger, U.S. EPA Chief EES, Chicago, IL . (messenger.william@epa.gov)
V. Mullins. U.S. EPA Enforcement Specialist, Chicago, [L ~ (mullins.valerie@epa.gov)
G. Narsete, U.S. EPA, Public Affairs, Chicago, IL (narsete.virgin'ia@epa.gov)
D. Novak, U.S. EPA, RPM, Chicago, IL . (novak.dion@epa.gov) .
T. Martin; U.S. EPA, ORC, Chicago, IL ~ (martin.thomas@epa.gov)
J. Maritote, U.S. EPA, Chicago, IL : ‘(maritote,john@epa.gov)
N. Emeric, U.S. EPA, Gateway Team Leader, Chlcago IL. - (emeric.noemi@epa.gov)
B. Everetts, lllinois EPA, Springfield, IL. = - . (bruce.éveretts@epa.state.il.us)
T. Miller, Illinois EPA, Collinsville, IL _ ' (tom.miller@epa.state.il.us).
' D. Eustis; SWTRC&D, Mascoutah,-IL (daveeustis@swircd.org)

POLREP #: POLREP #2-Fund Lead Removal
II. BACKGROUND

Response Authority: - CERCLA (# ILN000508195) State Notification: ,August~ 31, 2001

NPL Status: Non-NPL Start Date: November 13, 2001
‘Latitude: . 38°3728"N .~ Completion Date: . NA
Longitude: - 90°08'11"W ' o '

III. SITE INFORMATION
~ A.  Incident Category

Former Industrial Facility



B.

Site Description

1. _ Site location

See initial POLREP.

2.

3.

Description of threat

See initial POLREP.

Preliminary Assessment/Site Inspection Results

~ See 1mt1al POLREP

Iv.

' .. A.

SITE INFORMATION

Situation

T. "~ Response a.cti\.'ities to date
Work proceeded with the followmg

START member continued to screen residential area, grade school and daycare with the
X-ray fluorescence (XRF) spectrometer. Screening revealed .some areas found with s01l

lead levels above the U.S. EPA res1dent1al action level of 400 mg/kg;

- Although the lead levels often exceed the site spec1ﬁc action level, the toxicity

characteristic leaching procedure (TCLP) analy51s from the site assessment was well
below the regulatory level of 5 mg/L. Therefore, excavated sorls hauled from the site are.
being cons1dered low level lead contaminated soil; :

The areas excavated are screened with an XRF and areas found above residential cleanup
and were marked for excavation; . - '

Before excavat1on began at a residence, the property and home was video documented to -

_protect agamst any poss1ble damage claims;

Removal activities to date:
Site project proceeded at the residential area surrounding the Western Forge Site;

Access agreements for the properties that have been excavated were signed;



3.

B.

. 'While sereening, some residential areas were found to have lead levels above the EPA
~ site specific res1dent1al action level. These clevated soils are then removed and d1sposed'
' ofoff51te : FERIPR : :

A total of 2 729 01 tons of low level lead contammated so1l was hauled from the s1te and _
_ r651dent1al propert1es

Clean backﬁll has been placed n excavated areas. The propemes were then graded and
seeded to restore back to it’s original conﬁgurat1on Thus far 2,842.08 tons of clean

AT

- backfill has beer placed on site and within the residential areas; .
_Enfonjcelnent: '

" ‘Enforcement/Cost recovery acticns are pending. -

Planned Removal Activities _

- Transport low level lead contaminated soil off site for disposal.

Next Steps

o

Secure access, excavate residential properties, and backfill excavated areas with clean fill. _

" Key Issues.

Securing access from residential home owners. -

Adverse weather conditions may delay future site activities. .

COSTS
Cost to date - . Ceiling | ! *%Remaining_
" BRRS - $ 139,036.30 o $173,900.00 20.0% |
START  §$ 9,500.00 | |  11,884.00 O 200%
EPA. . $ 700000  $16800.00 583%
TOTAL s 147,892.28. 820258400 - - %270

The above accounﬁing of ex'penditures is an estimate based on figures known to the OSC at the



time this report was written. The OSC does not necessarily receive specific figures on final
. payments made to any contractor. Other financial data, which the OSC must rely upon, may not
be entirely up to-date. The cost accounting provided in this report does not necessarily represent

an exact monetary figure which 'th_e government may include in any claim for cost recovery.

. VL. DISPOSITION OF WASTES

Wastestream Medium o Quantity - S Trarispdrfatfoh' Treatment Disposal.
 Debris . Construction 60 CwYDs - Rolloff ~ 'NA = ' Landfil
. Debris _ - '
Lead Soil © 2,729.01 Tons  Truck NA Landfill
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Site Name:

Site Address:

Legal Description: -
Street Location:

Current Owner:

Current Owner Address:

Dates of Current Ownership:
Previous Owner:

Dates of Ownership:

Previous Owner:

Dates. of Owncrship:

Previous Owner:

Datex: of Ownership:

Notes

--#--ﬂ’\ig. % r-Site Name:
At ol Gite Addresss

pLant Legal Description:

PWM/ ‘ Street Location:
Current Owner:
Current Owner Address:

" Dates of Current Ownership:
Previous Owner:

‘Dates of Ownership:

@oos

Western Forge Works .
1622 St. Clair Ave. |
Lots 7 and 8 of Block 4 of Harris Place Addition

South side of St. Clair Ave. between 16th St. and 18th St.
{17th St. not present in this location)

Larry E. Sinn

2049 Hidden Lake, Belleville, Iilinois 62226

1996 - present

St Clair County, Trustee (for non-payment of taxes)
1995-1996 |

William D. Skanks

1988 - unlmown

St Clair County, Trustee (for non-payment of taxes)
1983-1988 (deed does nat refer tn entire parcel)

This refers to only a portion of the Western Forge Works
parcel. The chain does not include the documented identity
of the owner who defaulted in 1595.

Western Forge Works
John §t. East St. Louis, IL 62205
Lote 2-15 Block 4 of Harris Place Addition

 South side of 8t. Clair Ave. between 16th St. and 18th St.

west and south of Sinn property

Clifton & Regina Moore

3700 State St, East St. Louis, IL 62205
1992-present

Fred Radman, Trustee of the Fred Radman Trust:
1992-1992





